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March 6, 2000
7:00 p.m
Atwater Community Center, 2755 E. 19"

M embers Present M embers Absent

Vice-Mayor Rogers Edith Knox*

Carl Brewer Rev. Lincoln Montgomery*
Patrice Dolenz Willard Walker*

David Franks Dee Wilson

Kenneth Hemmer

Carrie Jones Guest List

Lori Lawrence* Arturo Garcia, Wichita Eagle
Debby Moore Ambrose Ketter, KDOT-Topeka
Sharon Myers Steve Lackey, Public Works Dept.
Steve Roberts* Charles G. Luedders, KDOT-Hutchinson
Marcia Traylor Martin Miller, KDOT

Lois Tully-Gerber Ron Pletcher, PEC

Billy Wilson Brent Remsberg, PEC

Ken Woodard* Jm Richardson, KDOT-Topeka

*Denotes District Advisory Board Alternates

ORDER OF BUSINESS

Call to Order

At 7:05 p.m., Vice-Mayor Rogers called the meeting to order and welcomed guests.

New Business

1. Reconstruction of 1-135, 17" to 37" Street

The Kansas Department of Transportation (KDOT) is planning reconstruction of 1-135,
17" Street to 37" Street. The construction will impact 21% Street with possible street
closure.

Steve Lackey, Director of Public Works, provided a brief overview, then introduced
representatives from Kansas Department of Transportation (KDOT) and Professiona
Engineering Consultants (PEC). Brent Remsberg, PEC, discussed in detail, four (4)
closure alternatives for the reconstruction on 1-135 and 21% Street interchange.
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The above mentioned section of 1-135 is being replaced due to the deteriorating condition
of the pavement. Although repairs have been made to this section of 1-135 in the past,
the repairs have only provided a temporary solution to maintain the roadway. The project
will entail 1) replacing all the pavement; 2) adding some extra lanes; 3) increasing the
acceleration lane length; 4) rebuilding the interchange at 21% Street rebuild a portion on
21 Street; 5) and rebuilding the ramps at 29" Street North interchange. The project is
anticipated to cost $ 26,000,000. The project will be funded entirely by KDOT; no City
funds are involved.

Alternative One:
1-135 traffic is maintained. Ramps at 21% Street used for I-135 traffic
No access from -135 to 21% Street during construction
Urbar/diamond at 21% Street constructed
Close 21% Street for approximately 9months
Estimated Timeframe: Project at 21% Street would take 12 months to build
Project cost is $ 26,000,000

Alternative Two:
I-135 traffic is maintained. Center lanes built first and then outside lanes
No access from |-135 to 21% Street during construction
Urban/diamond ramps at 21% Street constructed
Traffic on 21% Street North is maintained
Estimated Timeframe: Project at 21% Street North would take 24 months to
build
Project cost is $ 27,400,000

Alternative Three:
- 1-135 traffic is maintained. Build [-135 one half at atime
Traffic on 21% Street North is maintained
Urban/diamond ramps at 21% Street North constructed
Estimated Timeframe: Project at 21% Street North would take 24 months to
build
Project cost is$ 26,750, 000

Alternative Four:
[-135 traffic is maintained. Widening occurs under traffic
Ramps at 21% Street North rebuilt in current configuration
Traffic is maintained on 21% Street North
Estimated Timeframe: Project at 21% Street North would take 16-18 months to
build
Project cost is $ 26,750,000




Page Three
March 6, 2000
District |

DAB Meeting

The alternatives reflect a construction time frame at 21% Street North, but do not include the
remainder of the work north of 21% Street. The time to finish the work north of 21% Street North
is estimated to be another 12 months.

District Advisory Board Members asked questions regarding what impact the closure of 21%
Street would have on businesses in the area. KDOT shares the concerns of the board members
and are eager to work with business owners and the community to minimize the inconvenience
the project may cause. Vice-Mayor Rogers directed the DAB members to share this information
with the community and business owners in an effort to get community feedback regarding the
closure.

Other concerns that District Advisory Board members had included 1) the effect of increased
traffic on 13" and 29™ Streets, 2) would the business west of 1-135 be effected, 3) determining if
business owners feel access to 1-135 is more important than access 21% Street, 4) if Wichita State
University (WSU) personnel had commented on closure and how would this closure effect
commuter students.

Vice-Mayor Rogers requested DAB members return with community feedback via DAB
members at the April meeting.

Council Agenda

2. Selection of First Pro Tem and Second Pro Tem.

Vice-Mayor Rogers decided to abstain from voting on issues that come before the DAB. He
urged the DAB members to make decisions on the good of the District, not just their
neighborhood.

Vice-Mayor Rogers had a brief introduction of the DAB members, then asked for nominations of
afirst and second pro-tem.

Patrice Dolenz recommended Debbie Moore be considered for one of the pro-tem positions.
Lori Lawrence nominated Carl Brewer be considered for a pro-tem position. Lois Tully-Gerber
agreed.

A vote for the first pro-tem position resulted with seven votesin favor of Carl Brewer; three
votesin favor of Debbie Moore.
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Vice-Mayor Rogers asked if the DAB members would be in agreement to have Carl Brewer as
the first pro-tem and Debbie Moore as second pro-tem. The DAB members voted unanimously
in favor of this recommendation.

3. Discussion of Subcommittees

Vice-Mayor Rogers noted the need for the development of standing subcommittees, which will
be the responsibility of the first and second pro-tem to spearhead. The pro-tems will need to
solicit citizens to work with them.

Adjourn

The meeting was adjourned at 8:40 p.m.



